



IIITD/PCEO/00/2009/1044

December 02, 2009

Office Order no.: 7 2009/PCEO

Subject: Monitoring committee for Project Construction-Reg.

1. Prof. P. Jalote, Director, Chairman
2. Mr. Sanjay Roy, PCEO, IIITD
3. Mr. D. K. Singh, PMC
4. Arch representative
5. Contractor's rep (for all major contractors)
6. Dr. AR Subramanian, CFO
7. A faculty member, as user rep, as and when needed (otherwise, P Jalote will act as user representative)

This committee will meet weekly on each Friday at 4:00 pm at site starting this Friday. Its main objective is to help resolve any issue relating to campus construction.

In addition to this committee, monthly there will a PMRC meeting to review the project progress.

This Issues with the approval of Director, IIIT-D.


(Dr. AR Subramanian)
Registrar

Copy for kind information/ necessary action to:

1. Concerned Officers
2. PMC
3. Office Order File


(Dr. AR Subramanian)
Registrar