



IIITD/GA/Committees/2009/1102

December 23, 2009

Office Order no.: 30 / 2009/PCEO

Subject: Permanent Campus Construction-Reg.

The construction of permanent campus of the Institute is to start soon. Given the variety of agencies involved in the construction project, and the wide spectrum of their procedures, outlook and operating styles, it is advisable that we follow a proper and clearly defined protocol while interacting with them. Keeping this in mind, the following will be adhered to during the execution/ implementation of the project

1. The decision making chain of command is: BOG/Chairman, Director, Project Manager of IIIT-D (Sanjay Roy). All files and decisions pertaining to the project will follow this chain. The authorization limits for each of the three levels in this chain will be decided by the Board. Where needed, the authorities in this chain may take inputs/feedback from other officers or committees constituted by the Director or the BOG.
2. Besides the persons involved in the above chain of command, no other officer of the Institute will directly or indirectly contact any vendor/contractor/supplier/ or any other agency involved in the project. The only exceptions are the contacts that occur during the Institute sponsored group meetings, in which other officers may be involved. If any vendor/contractor/supplier contacts an officer for any purpose, this contact must be reported to the Director within 24 hours.

This has the approval of the Director and Chairman, BOG.


(Dr. AR Subramanian)
Registrar

Copy for kind information/ necessary action to:

1. All Concerned Officers
2. Director-for kind information.
3. Office Order File
4. File




(Dr. AR Subramanian)
Registrar