

IIIT-D/HR/Office Orders/2012/9891

16th Sept 2014

OFFICE ORDER NO: 206/2014

In continuation to the Office Order No 202 dated 10th May 2012 , the revised terms of reference of the reconstituted High Power Committee for the detailed claim analysis for resolution of claims of ACIL under Package I Contract for Phase I Construction of the IIIT-Delhi are as under:

1. The Committee will finalize the methodology and procedure for the grant of Extension of Time .
2. Committee will prescribe the qualifications and experience of the person to be appointed as a Consultant to work out the details based on established practices like the CPWD Manual.
3. Consultant would follow the methodology and procedure for working out the details of EOT, escalation amount payable, if any, and penalties to be levied, if any, as per the contract. The work will be done within the scope and framework established in the report submitted earlier by the Committee to the IIIT-Delhi.
4. Committee will monitor the work of the Consultant.
5. Committee will go through the final report of the Consultant and see that established methodology and procedures have been followed.
6. Committee may not go into the exact details and calculations as worked out by the Consultant.
7. Committee will give final recommendations on the net escalation payable, if any, for consideration and approval of the Competent Authority/BOG.

This issue with the approval of the Competent Authority.


(Ashwani Kumar Kansal)
Registrar

Copy for kind information / necessary action:

1. Mr Jose Kurien, CE , DTTDC
2. Mr. B. Bose , Member PMRC
3. Prof A.K.Jain IIT Delhi
4. CE, IIIT
5. Office Order file
6. Director IIITD